
PURCHASING

Service Contract No:
3 Buyer: 3
4 Vendor: 7792
5 Terms: 61
6 Taxable: Y
7 Confirm: Y
8 Ship Via: 1
9 FOB Code: 2

10 Effective Date:
ii Expiration Date:
12 Review Date:
13 Description:

14 Ship To
15 PO Message:
16 Contract Amt:

Committed:
Remaining:

17 Print Method:
WHICH ONE? (E=EXIT,
DI0112

SERVICE CONTRACT INQUIRY PU0633
Page 1 of 4

S045576 2 Administrator: 6229 JAMES NELSON, JR.
RALPH NEWBERRY
BABCOCK BORSIG POWER
AS INVOICED

VENDOR TRUCK
NONE

10118102
04/0~/04
03101104

DESIGN, SUPPLY, AND INSTALL: BOILER
UPRATE MODIFICATIONS ON UNIT 1 AND UNIT 2,
GSB INTERMOUNTAIN POWER SERVICE CO
14 ****ATTENTION IPSC WAREHOUSE****
8,589,769.00
8,546,831.86    Authorized for Payment: 8,632,154.00
42,937.14
N None (Fax), (E)di, (M) ail, (N)one

P#=PAGE) ?
15:02 30 NOV 2004      Intermountain Power Service Corp.     USER.LIVE.DATA

IP7 036042



PURCHASING SERVICE CONTRACT INQUIRY

Service Contract No S045576
Buyer: 3 RALPH NEWBERRY
Vendor: 7792 BABCOCK BORSIG POWER

PU0687
Page 2 of 4

Effective: 10/18/02
Expires: 04/01/04
Review: 03/01/04

1 Work Release No

Work Release Description WO Number

1: 03-45576 (1)

2: 03-45576-1 (I)
3: 03-45576-3 (I)

4: 03-45576-4 (i)

5:03-45576-5 (i)

DESIGN, SUPPLY, AND INSTALL: BOILER
UPRATE MODIFICATIONS ON UNIT 1 AND UNIT 2
SYSTEM OVERFIRE AIR, FOR UNIT 1
REPAIR: TUBE SHIELDS AND SOOTBLOWERS,
FOR SUPERHEAT PENDANT TUBES
TIME AND MATERIAL WORK BY TEI, FOR UNIT 1
BURNER
OVERFIRE AIR DUCT MECHANICAL/STRUCTURAL
TIME AND MATERIAL WORK BY TEI, TO MAKE
MODIFICATIONS BEYOND ORIGINAL SCOPE OF
CONTRACT

02-60456-0

02-60456-0
03-01324-0

03-98411-0

02-60456-20

SELECTIONS ?
Page i. 9 records were identified.

IP7 036043



PURCHASING SERVICE CONTRACT INQUIRY

Service Contract No S045576
Buyer: 3 RALPH NEWBERRY
Vendor: 7792 BABCOCK BORSIG POWER

PU0687
Page 2 of 4

Effective: 10/18/02
Expires: 04/01/04
Review: 03/01/04

1 Work Release No

Work Release Description WO Number

I: 04-45576-8 (i) UNIT 20VERFIRE AIR AND PLATEN ADDITIONS
2:04-45576-11 (i) 9TH FLOOR PLATFORM EXTENSION FOR

INSTRUMENT CABINET; EXTENSION ON
FRONT-OF-BOILER WALKWAY

3: 04-45576-12 (i) TEI T&M FOR 56 WATER PANEL "PUPS" TO
ELIMINATE ADJOINING WELD JOINTS THAT ARE
WITHIN 5" AT THE OFA WATERWALL PORTS.

4: 04-45576-13 (I) MODIFY UNIT 2 JORDAN CONTROL MOUNTING
BRACKETS IN ORDER DRIVE CAN BE REVERSED;
FOR ALL EIGHT (8) BRACKETS ON OFA DUCT

02-60456-0
02-60456-70

02-60456-72

02-60456-0

SELECTIONS ?
Page 2. 9 records were identified.

IP7 036044



PURCHASING CONTRACT WORK ORDERS INQURIY PU0670
Page 4 of 4

Service Contract No: S045576 Effective: 10/18/02
Buyer: 3 RALPH NEWBERRY Expires: 04/01/04
Vendor: 7792 BABCOCK BORSIG POWER Review: 03/01/04

2 Work orders

Contract
Wo No Work Order Desc Number Contract Name

02-60456-0

03-01324-0

03-98411-0

02-60456-20

02-60456-70

WHICH ONE?
Page i.

Capital Tracking Work Order S045576
for addition of primary
PUNCHLIST REPAIRS TO UNIT-I S045576
"BOILER" SECONDARY
PUNCH LIST REPAIRS TO S045576
BURNERS FROM THE FURNACE
UNIT 1 "OVER-FIRE CONTRACTOR S045576
COST TRACKER"
COST TRACKER FOR OVER FIRE     S045576
AIR, FOR THE 9TH FLOOR

BABCOCKBORSIG POWER

BABCOCKBORSIG POWER

BABCOCKBORSIG POWER

BABCOCKBORSIG POWER

BABCOCKBORSIG POWER

(E=EXIT, P#=PAGE) ?
6 records were identified.

IP7 036045



PURCHASING CONTRACT WORK ORDERS INQURIY

Service Contract No: S045576
Buyer: 3 RALPH NEWBERRY
Vendor: 7792 BABCOCK BORSIG POWER

PU0670
Page 4 of 4

Effective: 10/18/02
Expires: 04/01/04
Review: 03/01/04

2 Work orders

Contract
Wo No Work Order Desc Number Contract Name

02-60456-72 UNIT    2    "OVER-FIRE    CONTRACTOR S045576 BABCOCK BORSIG POWER
COST TRACKER" FOR EXTENSION

SELECTIONS ?
Page 2. 6 records were identified.

IP7 036046



MAINTENANCE WORK ORDER INQUIRY MO0979

Work Order No: 02-60456

Sced
Work Order Description Date S H

1: 02-60456-0

2: 02-60456-1

3: 02-60456-2

4: 02-60456-3

5: 02-60456-4

6: 02-60456-5

7: 02-60456-6

Capital Tracking Work Order for addition of R Y
primary superheater tubing in both units.
INSTALL TEMPORARY POWER ON THE 9TH AND 14TH FLOORS 01/06 C Y
OF THE BOILER FOR BOILER OVER-FIRE AIR MODS.
TIME EXPENDED FOR GARY SPERRY TO REMOVE SOOTBLOWER C Y
CAB INTERFERENCES FOR NEW SUPERHEATER UPRATE PROJ.
TIME EXPENDED ON 1/7/03 FOR TWO ELECTRIC SHOP 01/07 C Y
APPRENTICES TO HELP GARY SPERRY.
REMOVE INTERFERING GUTTER FOR NEW OVER FIRE AIR 01/07 C N
DUCTWORK AND REWORK IN CONDUIT.
ASSIST WITH WIRING ON BOILER OVER-FIRE AIR PROJECT C Y
DURING U1 OUTAGE. WILL REQUIRE PRE-OUTAGE WORK.
SEND OUT FOR REBUILD, BREAKER, 80 AMPS, 3 POLES, C N
600 VOLT MOLDED CASE, WESTINGHOUSE #HFB3080.

IELECTION ?
Page i. 83 records were identified.

IP7 036047



MAINTENANCE WORK ORDER INQUIRY

Work Order No: 02-60456

Work Order Description

M00979

Sced
Date S H

i: 02-60456-7 INSTALL SCAFFOLDING AS PER DARWIN BILLS NEEDS AND C N
INSTRUCTIONS, CONTACT DARWIN

2: 02-60456-8 UNIT 1 PREOUTAGE: DISCONNECT AND REMOVE C N
ELECTRICAL FROM N/S 9TH FL WALL BLOWERS.

3: 02-60456-9 REPBUILD AND/OR REPAIR 0050.0 AMP BREAKER. C N
4: 02-60456-10 UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER" R Y

(FOR PHIL HAILES)
5:02-60456-11 PROVIDE I&C SUPPORT IN OVER FIRE AIR PROJECT. C Y

TUBING, WIRING, INSTALLATION AND TESTING WILL BE
6: 02-60456-12 UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER" C N

(FOR BRET KENT)     FOR SAFEWAY    SCAFFOLD
7:     02-60456-13 PROVIDE ELECTRICAL SUPPORT OF THE    OVER FIRE AIR 04/28    C Y

PRODJECT. REMOVE LIGHTS ETC.

SELECTION ?
Page 2. 83 records were identified.

IP7 036048



MAINTENANCE WORK ORDER INQUIRY

Work Order No: 02-60456

Work Order Description

MOO 979

Sced
Date S H

i: 02-60456-14 TIME EXPENDED FOR OPERATORS ASSISTING PHIL HAILES R Y
DURING THE UNIT OUTAGE.

2: 02-60456-15 RETURN PRINTED OUTPUT BOARD TO FOXBORO C Y
FOR REPAIR/REPLACEMENT.

3: 02-60456-16 UNIT 1 "OVER-FIRE COST TRACKER" FOR BOILER R Y
PERFORMANCE TESTING, (AARON NISSON)

4: 02-60456-17 UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER" R Y
(FOR KEN NIELSON) FOR CONTROLS INSTALLATION

5: 02-60456-18 FABRICATE DOOR FRAME FOR NEW OVERFIRE AIR DOORS. C N
(PHIL HAILES)

6: 02-60456-19 UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER" C N
(FOR KEN NIELSON) FOR MATERIALS USED

7: 02-60456-20 UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER" R Y
(FOR PHIL HAILES)     FOR WINDBOX DUCT INSTALLATION

SELECTION ?
Page 3. 83 records were identified.

IP7 036049



MAINTENANCE WORK ORDER    INQUIRY MO0979

Work Order No: 02-60456

Sced
Work Order                             Description Date S H

02-60456-21 INSTALL TEMP. POWER IN THE UNIT TWO BOILER AREA AS 04/22 C N
IT WAS IN THE UNIT ONE BOILER FOR THE OVER FIRE

02-60456-22 RETROFIT BOILER VENT FAN 44 AND DUCT WORK IMPACTED C Y
BY OVERFIRE AIR MODIFICATION

02-60456-23 UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER" C N
(FOR PHIL HAILES) FOR HVAC DUCT RELOCATION

02-60456-24 RETURN PRINTED OUTPUT BOARD TO FOXBORO C Y
FOR REPAIR/REPLACEMENT.

02-60456-25 OPEN / CLOSE ACCESS DOORS TO THE NEW OVERFIRE AIR C Y
DUCT FOR INSPECTION DURING MINI-OUTAGE.

02-60456-26 INSTALL NEW BEARINGS ON THE OVERFIRE AIR DAMPER 08/25 C Y
SHAFTS. TRACKING WORK ORDER FOR (PHIL HAILES) .

02-60456-27 FABRICATE 4 ea SLAG HAMMERS PER THE ATTACHED 05/15 C N
DRAWING.

1:

2:

3:

4:

5:

6:

7:

SELECTION ?
Page 4. 83 records were identified.

IP7 036050



MAINTENANCE WORK ORDER INQUIRY MO0979

Work Order No: 02-60456

Sced
Work Order                               Description Date S H

i: 02-60456-28 PROVIDE SCAFFOLD AND INSULATION SERVICES TO REPAIR 04/24 S Y
DAMAGED AND MISSING INSULATION ON THE SOOTBLOWER

2:02-60456-29 UNIT 1 OVER FIRE AIR, RE-INSTALL CDR 175 JORDAN
DRIVE GEAR BOX.

3: 02-60456-30 UNIT 1 OVER FIRE AIR, REPLACE THE JORDAN DRIVE FOR
CDR 175.

4: 02-60456-31 Install Replacement 1/30FA Damper Drives.
Commence work after receipt of replacement drives.

5:02-60456-32 INSTALL REPLACEMENT 1/3 OVER FIRE AIR DAMPER
DRIVES PER ENGINEERING REQUEST

6:02-60456-33 TEMP. REPAIR BEARINGS ON THE OVERFIRE AIR DAMPER
SHAFTS. TRACKING WORK ORDER FOR (PHIL HAILES) .

7: 02-60456-34 UNIT 1 "E" MILL, INSTALL (6 ea) BOILER COAL FEED
LINE RESTRICTORS IN SUPPLY PIPES.

C Y

C Y

08/26 C Y

08/25 C Y

C Y

08/07 C Y

SELECTION ?
Page 5. 83 records were identified.

IP7 036051



MAINTENANCE WORKORDER INQUIRY M00979

Work Order No: 02-60456

Work Order                             Description

i: 02-60456-35 UNIT 1 "H" MILL INSTALL (6 ea} BOILER COAL FEED
LINE RESTRICTORS IN SUPPLY PIPES.

2: 02-60456-36 UNIT 1 "A" MILL INSTALL (6 ea) BOILER COAL FEED
LINE RESTRICTORS IN SUPPLY PIPES.

3: 02-60456-37 UNIT 1 "B" MILL INSTALL (6 ea) BOILER COAL FEED
LINE RESTRICTORS IN SUPPLY PIPES.

4: 02-60456-38 UNIT 1 "C" MILL INSTALL (6 ea) BOILER COAL FEED
LINE RESTRICTORS IN SUPPLY PIPES.

5: 02-60456-39 UNIT 1 "D" MILL INSTALL (6 ea) BOILER COAL FEED
LINE RESTRICTORS IN SUPPLY PIPES.

6: 02-60456-40 UNIT 1 "F" MILL INSTALL (6 ea) BOILER COAL FEED
LINE RESTRICTORS IN SUPPLY PIPES.

7: 02-60456-41 iTR~T 1 "~" M~LL INSTALL (6 ea) BO~LER COAL FEED
LINE RESTRICTORS IN SUPPLY PIPES.

Sced
Date S H

08/13 C Y

08/21 C Y

08/20 C Y

08/19 C Y

08/18 C Y

08/22 C Y

08/14 C Y

SELECTION ?
Page 6. 83 records were identified.

IP7 036052



MAINTENANCE WORK ORDER INQUIRY M00979

Work Order No: 02-60456

Sced
Work Order                             Description Date S H

1: 02-60456-42 PROVIDE PAINT SUPPORT TO CREW 47 AT THE COMPLETION 09/22 C Y
OF BOILER FEED PIPE FLOW RESTRICTORS IN ALL UNIT

2: 02-60456-43 UNIT 1 "H" BURNER LINES, PROVIDE SCAFFOLD SUPPORT 08/18 C Y
AS NEEDED.

3: 02-60456-44 UNIT 1 "D" BURNER LINES, PROVIDE SCAFFOLD SUPPORT 08/20 C Y
AS NEEDED.

4: 02-60456-45 UNIT 1 BURNER LINES, PROVIDE SCAFFOLD SUPPORT AS C Y
NEEDED.

5: 02-60456-46 INSULATION SUPPORT WITH REPLACEMENT OF UNIT-I OVER 08/25 C N
FIRE AIR 1/3 DAMPER DRIVES AND SUPPORTS.

6: 02-60456-47 TIME EXPENDED FOR GARY SPERRY TO MOVE SB STARTER    12/01 C N
CABINET FOR OVER-FIRE AIR INSTALLATION.

7:02-60456-48 ELECTRICAL SUPPORT DURING THE OUTAGE FOR OVER-FIRE 02/18 C N
AIR INSTALLATION ON BOILER 9TH & 14TH FLOORS.

SELECTION ?
Page 7. 83 records were identified.

IP7 036053



MAINTENANCE WORK ORDER INQUIRY

Work Order No: 02-60456

Work Order Description

i: 02-60456-49

2: 02-60456-50

3: 02-60456-51

4: 02-60456-52

5: 02-60456-53

6: 02-60456-54

7: 02-60456-55

M00979

Sced
Date S H

UNIT 2 "CONTRACTOR COST TRACKER" (FOR DEAN WOOD) C N
FOR STEAM DRUM MODIFICATIONS DURING OUTAGE.
REPLACE THE PILLOWBLOCK BEARING INSERTS FOR THE C Y
OVERFIRE AIR DAMPER LINKAGE
TIME EXPENDED FOR GARY SPERRY AND RON WINTERS TO C N
REMOVE 9TH FLOOR WALL BLOWERS FOR TEI.
ELECTRICAL PREOUTAGE WORK FOR OVER-FIRE AIR 12/01 C N
INSTALLATION ON BOILER 9TH & 14TH FLOORS.
RUN TEMP POWER FOR ADDITIONAL BOILER CONTRACTOR C N
WORK BY TEI AT THE AIR HEATERS AND BURNERS.
UNIT 2 "OVER-FIRE CONTRACTOR COST TRACKER" R Y
(FOR PHIL HAILES)

UNIT 2 "OVER-FIRE CONTRACTOR COST TRACKER" C Y
(FOR PHIL HAILES) FOR WINDBOX DUCT INSTALLATION

SELECTION ?
Page 8. 83 records were identified.

IP7 036054



MAINTENANCE WORK ORDER INQUIRY

Work Order No: 02-60456

Work Order                               Description

i: 02-60456-56 UNIT 2 "OVER-FIRE CONTRACTOR COST TRACKER"
(FOR PHIL HAILES) FOR HVAC DUCT RELOCATION

2:02-60456-57 PRE-OUTAGE AND OUTAGE WORK FOR OVERFIRE AIR
SYSTEM, IGS02-14. WORK ON CCS SYSTEM TO INSTALL

3: 02-60456-58 FABRICATE PIPE WITH CAP AND HANDLE FOR
INSTALLATION ON BOILER WALL DURING OUTAGE.

4: 02-60456-59 Sub wo to 02-60456, U20FA Cost Tracker for IPSC
purchased Materials.

5: 02-60456-60 Sub wo to 02-60456. U20FA "Cost Tracker" I&E
Contract Labor.

6: 02-60456-61 Sub wo to 02-60456. U20FA, Ken Nielson "Cost
Tracker" for I&E Contractor Materials.

7: 02-60456-62 UNIT 1 "OVER-FIRE CONTRACTOR COST TRACKER"
(FOR BRET KENT) FOR SAFEWAY SCAFFOLD

SELECTION ?
Page 9. 83 records were identified.

M00979

Sced
Date S H

C Y

C Y

C Y

R Y

R Y

R Y

C N

IP7 036055



MAINTENANCE WORKORDER INQUIRY M00979

Work Order No: 02-60456

Work Order                             Description

I: 02-60456-63 REMOVE AIR LINES FROM RAMS AND LOCATE ABOVE THE
BURNERS SO THEY ARE NOT DAMAGED.

2: 02-60456-64 Complete removal of Isoc. wiring from UCM 13 per
drawings and instructions from Ken Nielson or Bill

3: 02-60456-65 Install/Program the controls blocks and logic in
U2 CCS for the OFA system. See Ken Nielson or

4: 02-60456-66 Wring out OFA controls wiring, complete drive
amplifier line-up, and work with Ken Nielson or

5: 02-60456-67 Calibrate magnahelix D/P meter for OFA system.
See Ken Nielson for instructions.

6: 02-60456-68 Install OFA thermocouples and junction boxes for
transmation end on OFA system. 4 per side on

7: 02-60456-69 Complete calibration of OFA flow meters with AIR
MONITOR CORP. technician. Will require use of AIR

Sced
Date S H

C Y

C Y

C Y

C Y

C Y

C Y

C Y

SELECTION ?
Page I0. 83 records were identified.

IP7 036056



MAINTENANCE WORK ORDER INQUIRY

Work Order No." 02-60456

MO0979

Sced
Work Order                             Description Date S H

I: 02-60456-70 COST TRACKER FOR OVER FIRE AIR, FOR THE 9TH FLOOR R Y
PLATFORM EXTENTION, FOR CABINET

2: 02-60456-71 COST TRACKER FOR MORRIS BLACKET    TO    SUPPORT CAP C N
PROJECT

3: 02-60456-72 UNIT 2 "OVER-FIRE CONTRACTOR COST TRACKER" FOR RY
EXTENSION OF WATERWALL TUBES.      (FOR PHIL HAILES)

4: 02-60456-73 OFA LINKAGE    FABRICATION SUPPORT    COST TRACKER. RY
(PHIL HAILES)

5: 02-60456-74 "COST TRACKER" (PHIL HAILES) FOR CONTRACTOR TO R Y
MODIFY THE JORDAN DRIVE MOUNTING BRACKETS.

6: 02-60456-75 Sub W.O. 02-60456. "Cost Tracker" work order to RY
for TEI fab. and mounting of brackets for the T/Cs

7: 02-60456-76 RECONSTRUCT BOILER ELECTRICAL REMOVED FOR OVER 03/30 C N
FIRE AIR CONSTRUCTION IN UNIT 2.

83 records were identified.
SELECTION ?
Page ii.

IP7 036057



MAINTENANCE WORKORDER INQUIRY M00979

Work Order No: 02-60456

Work Order

i: 02-60456-77

2: 02-60456-78

3: 02-60456-79

4: 02-60456-80

5: 02-60456-81

6: 02-60456-82

Sced
Description Date S H

REPAIR AND RETURN,BOARD,FOXBORO, G0113CH,TRANSFER C N
SWITCH ASS., PWR MNTR TRANS SW ASS. IPSC S/N-68705
REPAIR/REPLACE AND RETURN; SUPPLY, POWER, C Y
F0XBORO P/N G0113CV IPSC STK NO 002619
PROVIDE I&C SUPPORT TO KEN NIELSON FOR STROKING C Y
OVER-FIRE-AIR DAMPERS IN UNIT 2.
TIME EXPENDED FOR BARRY EGGLESTON TO RESTORE ALL 06/02 C N
THE FLUORESCENTS REMOVED FROM THE NORTH STAIRS.
PROVIDE PAINT SUPPORT TO CREW 47 AT THE COMPLETION 10/25 C Y
OF BOILER FEED PIPE FLOW RESTRICTORS IN ALL UNIT
PROVIDE PAINT SUPPORT TO CREW 47 AT THE COMPLETION 10/27 C Y
OF BOILER FEED PIPE FLOW RESTRICTORS IN ALL UNIT

SELECTION ?
Page 12. 83 records were identified.

IP7 036058


